

**RESOLUTION NO. 2019-140**

**WHEREAS**, The Township of Aberdeen entered into a contract with Fernando's Construction, 83 Martin Street Elizabeth, NJ 07201 for Bathroom Renovations in an amount not to exceed \$30,800; and

**WHEREAS**, Change Order# 1 in the amount of \$9,164.80, increased the contract to \$39,964.80, which is an increase of 30%; and

**WHEREAS**, the Chief Financial Officer has certified the sum of \$ \$9,164.80 is available from Account No.'s X-03-4 -200-204 and X-03-4-200-205; and

**WHEREAS**, Sandra Caceres, Director of Public Works, has in the best interest of the Township, made a recommendation dated November 14, 2019 that the Township authorize said Change Order.

**NOW, THEREFORE, BE IT RESOLVED** by the Township Council of the Township of Aberdeen that the appropriate Township officials are authorized to extend the original agreement to a figure of \$39,964.80.

**BE IT FURTHER RESOLVED** that the Clerk of the Township of Aberdeen shall cause a copy of this Resolution to be published in the Asbury Park Press within ten days from the date of adoption pursuant to N.J.A.C. 5:30-11.9(d).